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Background Information: 

Public and Private Seawalls & Bulkheads   
(~18 linear miles) 
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Background Information: 

City-Owned Seawalls (~ 3 linear miles) 

Balboa Islands account for about 2 miles. 
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Overview of Balboa Islands 
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Background Information 

 Balboa Islands are protected from flooding by 
seawalls that encircles both islands. 

 Grand Canal Seawalls were built in 1929. 

 West End Seawall were built in ~1925-1935. 

 Remainder of seawall were built in ~1939 

 The Balboa Islands are the lowest of the eight 
islands in the harbor: approximately Elevation  5’-7’. 
(Extreme high tides approach 8’.)   
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Reference 

Elevations 
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Location Approximate Elevations 

Newport Harbor Island Land Elevations 

Balboa Islands  5’-7’ (NAVD88) 

Lido Island 12’-13’ 

Harbor Island  10’-11’ 

Bay Island  10’-11’ 

Linda Island  9’-10’ 

Newport Island  10’ 

Collins Island  8’-9’ 

Top of Wall Elevations at Other Locations 

County of Orange (Dana Point):  9.62’ 

County of LA (Marina del Rey 9.62’ - 11.62 

City of Huntington Beach (General): 9.62’ 

City of Long Beach (Alamitos Bay):  9.62’ 

City of Long Beach (Naples Island):  9.50’ 

Balboa Island:  7.7’ - 8.7’ 

Little Island:  8.5’ - 9.3’ 



Low-Lying Areas Around the Harbor 
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1. Existing walls are between 76 to 86 years old. 

2. Original design lifespan was probably about 75 years. 

3. Walls are exhibiting obvious signs of deterioration and 

stress. 

4. Existing walls subject to Seismic Risk. 

5. Grand Canal:  Depth of wall below mudline is very shallow.  

6. Many unknowns on the condition of the:                          

(a) seawall steel reinforcement,  (b) soldier piles,       

(c) walls below the mudline, and   (d) seawall tiebacks. 

7. Useful remaining lifetime?  Per a City seawall assessment  

report (2011)  - perhaps as little as 10 years;  maybe as 

much as 25 years. 

Background Information 

Existing Wall Condition 
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There have been a string of repair/maintenance projects over 

past 40 years: 

 Grand Canal Seawall Coping Repair/Sealing (’76, ’78, ’79, ’80) 

 West End/Grand Canal Spot Sidewalk Grouting/Compaction (’80) 

 Grand Canal Seawall Plaster Sealing (’81) 

 Grand Canal Seawall and Sidewalk Joint/Void Grouting (’83) 

 New Tie Rod Installation/Deadman Spot Repair E/o Agate (’87) 

 West End Wall Stabilization: Rock Armor at Toe,  Earth Anchors, 

Void Grouting (’87)  

 Island Wide Spot Seawall Repair and Joint/Crack Sealing (2003-

2007, 2009-present) 

Background Information   

Existing Wall Condition 
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Rock Ballast Placed at 
West End for Support 
(1985) 

Rock Ballast Replaced 
at Corners of Grand 
Canal and Little Island 
for Support (~2000) 
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Earth Anchors installed E/o Balboa Island Ferry 
Landing - South Bay Front (1987) 
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Pile Cracks (West End) 

Wall Movement 
(West End) 
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Grand Canal: Spalling Veneer 
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Grand Canal: Spalled Veneer 
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Grand Canal: Spalled Veneer on Soldier Pile 
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Grand Canal: Cap Veneer Spalled 
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Balboa Islands – Seawall Structural Integrity 
and Over-Topping Assessment Study 
Completed April 2011  

• Seawall Age: 76-86 years 

• Overall Condition:  Holding 

together fairly well with widespread 

surficial cracks with some concrete 

spalling and evidence of corroding 

rebar. 

• Estimated Useful Life: Perhaps as 

little as 10 years, maybe as long as 25 

years. (2011 report) 

Seawall Condition 
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Two Primary Issues to Address 

1) Maintaining the Structural Integrity of the Seawalls.  

 New Seawall and/or Seawall Rehabilitation 

 

2) Addressing the Current Water Over-Topping of the 
Walls and Planning for Future Sea Level Rise.  

Top of Wall Elevation 
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Issue 1: Maintaining the Structural 
Integrity of the Seawall 

When weighing the advantages of alternative 
construction options: new seawalls or seawall 
rehabilitation, some items to consider include: 

 Condition of Existing Walls  (approaching 90 years old) 

 Expected Lifespan 

 Cost - including Maintenance 

 Seismic and Storm Endurance 

 Liabilities and Exposure to a Failure 
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Grand Canal 
As-Built 
Condition  
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West End  
As-Built 
Condition 
 
Constructed   
~1925-1935 
 
Rock 
reinforcement 
installed 1985 
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New Seawall Construction – Option 1 
H-Piles and Concrete Wall (Lag) Panels 
(No tiebacks) 
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New Seawall Construction – Option 2 
Steel Sheet Pile Bulkhead 
(No tiebacks) 
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Bay Island: Steel Sheet Piles and Cap 
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Bay Island Sheet Piles and Cap 
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Steel Sheet Piles Installation (Silent Pile Driver) 
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As for Seawall Replacement: 

Staff & TMC recommend the 
steel sheet pile walls.  

• Slightly Lower 
Construction Cost 

• Much Less Disruption 
to Install 

 

Seawall rehabilitation will be 
considered later in the 
presentation. 
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Issue 2:  Addressing Current Water Over-
Topping of the Seawalls and Planning for 
Future Sea Level Rise 

South Bay Front, 2005 29 



New Top of Wall Elevation 
 

Items to consider for selecting a new top of wall elevation: 

 Potential of Flooding from: 

 High Tide Levels 

 Local Wind Waves 

 Storm Surge 

 Ocean Swell  

 Cost of Alternatives 

 Ability and Estimated Time Intervals to Raise Cap Elevation  

 Ability to Store and Pump-Out Water 

 Liability and Exposure to Flooding 

 Maintaining Beach Access and Views 
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Existing Top of Wall Elevations 
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Wall Elevation Study – Various Existing Conditions 
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Substandard Freeboard 
Southwest end of Balboa Island during a King Tide on 
December 12, 2013 with no storm surges or wind 
waves. 

 

8.2’ NAVD88 
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Overtopping Due To Storm Surge 

South Bay Front 34 



Overtopping Due To High Tides and  
Wind/Boat Waves (South Bay Front, 2010) 

8.2’ NAVD88 
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Hide Tide at north West End (2005)   

7.8’ NAVD88 
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Wind Waves at High Tide (West End) 
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Flooding at Balboa Island Ferry Landing  (2005) 
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Flooding at Balboa Island Ferry Landing 
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MOD staff mobilize portable emergency pumps to bail 

accumulating rain and over-topping flows. 
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Street Flooding Overtopping Curb at 
Turquoise Avenue (December 22, 2010) 
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Islands’ Flood Potential 

It is a State requirement that our Coastal Projects 
consider potential sea level rise. The California 
Coastal Commission sea level rise guidance 
document recommends planning for as much as a 
66-inch rise by 2100. 
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Sea Level Rise Predictions – 2100 
The “95%” column on the right side indicates that there is a 5% chance the 
predicted sea level rise will be exceeded.  
 

Agency Year 5% 50% 95% 
(high confidence) 

IPCC 4th Assessment 2007 9” 15” 20” 

Vermeer and Rahmstorf  2009 39” 49” 61” 

US Corps of Engineers  2011 17” 39” 59” 

National Academy of Sciences  2012 17” 37” 66” 

IPCC 5th Assessment  2013 17” 24” 31” 

Quaternary Science Reviews 2014 28” 37” 47” 
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Sea Level Rise Projections 
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Projected Sea Level Rise – 2100 

 Mean sea level rise is expected to be in the range 
of 24-36 inches. 
 

 California State Coastal Conservancy (SCC) in 2009 
adopts a Climate Change Policy that agencies 
should prepare for a 55-inch sea level rise by 2100.  
(high confidence) 
 

 California Coastal Commission (2015) 
recommends planning for a 66-inch sea level rise 
by 2100. 
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Current Wall Heights - Flooding Potential: 

2010 - Highest 1% (7) Tides with Wind Waves 
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Current Wall Heights - Flooding Potential: 

2010 Highest 10% (70) Tides Ocean Swell 
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December 2010 Flooding on Turquoise Avenue:  
High Tide (p=40%) with Ocean Swell 
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The Real Threat with a Flood is the 
Water Just Needs to Rise for an Instant 
and the Damage is Done 

Flooding Event, Balboa Avenue at Marina Avenue Looking East  49 



Current Wall Heights - Flooding Potential: 

2025 - Highest 1% Tides with Wind Waves 
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Estimated Flooding Potential: 

2025: Almost no flooding with 6” high sandbags. 
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Tidelands Management Committee Review 
(2011-2015) 

 Many open public meetings with robust 
presentations and productive discussions. 

 Discussions included review and guidance by URS 
Corporation consultant staff (Professional Marine 
Engineers). 

 Active participation by Balboa Island Improvement 
Association and many Islands residents.  
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Tidelands Committee members comments and  
direction lead to exploring several options for providing 
seawall structural stability and current/future flood 
protection including: 

 Considering replacing all islands’ seawalls with an 
initial top elevation of 10’ now with ability to extend  
cap height up to 14’ as needed in the future. 

 Exploring the option of a major Tidal Gate structure 
option at Harbor Entrance. 

 Suggesting several options of phased construction 
consisting of various degrees of seawall replacement 
or rehabilitation with incremental raising of the new 
and existing cap elevations to adjust as needed to 
rising sea levels. 
 

Tidelands Management Committee Review 
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 Would like to get as much useful life/benefit out of 
existing seawalls. 

 To minimize up front replacement cost, look at 
structural wall rehabilitation or other methods of 
support, and raising cap elevation on existing walls 
where it makes sense.  

 Because there is a good deal of uncertainty associated 
with future sea level rise projections, raising wall height 
elevation should be kept as low as reasonable now to 
minimize impacts on beach access, related 
infrastructure cost (wall replacement, adjacent 
boardwalk, drainage system) and public and private 
views. 

 Design all new walls to accommodate future extension 
of the cap elevation.    

Tidelands Committee Guiding Direction 
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Two Primary Issues to Address 

1) Maintaining the Structural Integrity of the Seawalls.  

 New Seawall and/or Seawall Rehabilitation 
 

2) Addressing the Current Water Over-Topping of the 
Walls and Planning for Future Sea Level Rise.  

Top of Wall Elevation 
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Issue 1. Maintaining the Structural Integrity 
of the Seawalls: Summary of Advantages  

 New seawalls are 
structurally sound and 
protective of seismic 
failure. Maintenance 
requirements are small. No 
easements required. 

 Seawall rehabilitation 
reduces initial costs. 
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Issue 2.  Addressing Current Water Over-
Topping of the Seawalls and Planning for 
Future Sea Level Rise - Summary of 
Concerns:  

57 

1. Seawall overtopping is occurring 
now.  City crews must mobilize 
portable pumps to bail water out. 
 

2. By 2025, a major storm could 
cause widespread flooding 
beyond the capability of City 
crews to provide emergency 
relief.  Cars and low lying 
structures would could be 
flooded.  



Initial minimum top of wall elevation to provide 
normal over-topping flood protection until ~2025. 

       LOCATION        Current    New       Difference                          

 Balboa Island N. 7.8’ 8.5’ +8.4 inches 

 Balboa Island S. 8.25’ 9.0’ +9 inches 

 Grand Canal 8.5’ 8.5’ 

 Little Island E. 8.7’ 8.7’ 

 Little Island S. 9.0’ 9.0’ 
* all elevations based on NAVD88 datum. 

Important Note: These are minimum 

initial top-of-wall elevations to address 

conservative, high confidence 

projections of expected tides and wind 

waves.  They do not take into account 

possible extreme conditions or Acts of 

God.     
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Seawall Replacement Options Considered 
– Immediate Costs 

       

$68 million 

 
$35 million 

 
$17 million 

 
 

$14 million 

 

 

A. 10,352’ new seawalls. 
2,808’ cap extensions. 

B. Rebuild most vulnerable 
seawalls (4,420 ft.). Cap 
extensions for remainder. 

C. Rebuild 640 ft. of seawall. 
Retrofit most vulnerable 
seawall. Cap extensions 
for the remainder.  

D. Retrofit most vulnerable. 
Cap extensions for the 
remainder.  

 

Long Term 
 

    

Best Value 

 
  Short Term 

 

 
  Short Term 
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Option A: 10,352’ of new seawalls.   
2,808’ cap extensions. 

Estimated cost  $54 million 

  25% contingency      14 million 

Total     $68 million 
 

Notes: 

1. Costs includes seawalls, caps, pier and beach access ramps, modifications to the 

entrance to the Ferry Landing and Collins Islands, and ADA modifications to the 

Boardwalk near the Mariner’s Bridge. Cantilevered walls will be designed to be 

allow for cap extensions to Elevation 14’ if needed. 

2. Seawall cost are based on 2014 bids for the new seawalls in Naples, Long Beach.  

3. Additional cost to extend cap 6 inches in 2025 to Elevation 9.5’/9.0’  

      (including Little Balboa Island):  ~ $3 million. 

4. Additional cost to replace 2,808’ capped seawalls in 2040.  

      with new seawalls and boardwalk:  ~$17 million (25% contingency). 

4. Costs in today’s dollars. 

5. Elevation Datum: NAVD88  
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Option B: New Seawalls at West End and Grand 
Canal (4,420’). Cap Extensions on Remaining Walls 

(8,740’) .  
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Option B: Summary of Improvements 

a. New seawalls along entire length of West End (1,170’):  

 South side - Elev. 9.0’ and North Side - Elev. 8.5’. 

a. New seawalls on both side of the Grand Canal (3,250’) 

 (Elevation 8.5’). 

a. Raise seawall cap on South side of Balboa Island to 

Elevation 9.0’ (3,420’). 

b. Raise seawall cap on North side of Balboa Island to 

Elevation 8.5’ (2,750’).  

 
(Elevation Datum: NAVD88 ) 
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Option B: Seawall Cap Extension Example on 

Little Balboa Island 
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Option B: 4,420 Feet of New Seawalls plus 
Cap Extensions. 

Initial cost       $28 million 

  25% contingency           7 million 

Project total              $35 million 
 

Notes: 

1. Costs includes seawalls, caps, temporary pier and beach access ramps, 
modifications to the entrance to the Ferry Landing and Collins Islands, and ADA 
modifications to the Boardwalk near the Mariner’s Bridge. Cantilevered walls will 
be designed to be allow for cap extensions to Elevation 14’ if needed. 

2. Seawall cost are based on 2014 bids for the new seawalls in Naples, Long Beach.  

3. Additional cost to extend cap 6 inches in 2025  

        (including Little Balboa Island) to 9.0’/9.5’:  ~ $3 million 

4. Additional cost to replace 8,740’ of capped seawalls in 2040 

         with new seawalls and boardwalk:  ~$52 million (25% contingency)  

5. Costs in today’s dollars. 

6. Elevation Datum: NAVD88  
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Option C:  
1) 640’ New Seawall at  Southwest End of Balboa Island.  
2) Seawall Rehabilitation or Cap Extension of Remainder. 
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Grand Canal 
As-Built 
Condition  

66 



Newport Marina Villas Townhomes ~1995  

Seawall Failure – Shallow Pile Embedment 
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Grand Canal: Cap Veneer Spalled 
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Option C: Structural Considerations for  
Seawall Rehabilitation 

2. West End:  

a. Floating sidewalks at high tide 
indicating leaks in the wall.  

b. Surficial signs of distress 
caused by current-induced 
shear stress and wave 
impacts.  

c. Corroded tie rods. 

d. Ballast protection at mudline.   

80 to 86 year-old walls.  (Original lifespan approximately 75 years.) 
 

1. Grand Canal Walls: 
a. Wall veneer is failing. 
b. Very shallow embedment of soldier piles and concrete 

planks (~2 to 3 feet). 
c. Corroded tie rods. 
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Option C: 
Earth Anchor 
and Tube 
Waler 

 

ConnectionDetails   

~200mm 

3.5mO.C. 
Typ. 

3.5mO.C. 
Typ. 

Elevation 

Section 
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Option C: 
Anchor 
installation 
requires 
easement. 

Project No. of 

Easements 

Duration to 

Obtain Easements 

Morning Canyon Erosion 

Control Project (2005) 

18 9 months 

Buck Gully Erosion Control 

Project (2011) 

23 18 months 

Balboa Islands Seawall Project 93 71 



Option C: Summary of Improvements 
1. Balboa Island 

a. 640’ of new seawalls at south West End 

b. 500’ of seawall anchors/walers at north West End. (Easements 
required.)  

c. Raise cap on south side from 8.3’ to 9.0’ 

d. Raise cap on north side from 7.8’ to 8.5’ 

2. Grand Canal (East and West Sides) 
a. Seawall anchors and walers.  (Easements required.) 

b. No change in top of wall elevation. 

3. Maintenance Requirements 
a. Annual inspections.  10-20 expected useful lifetime of 

waler/anchor system. 

b. Repairs as needed. 

c. Annual sand buttressing to maintain mudline elevation. 
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Dredging for Sand Buttressing - 1999 
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Annual Dredging for Sand Buttressing 
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Option C: Cost Summary 

Improvements   $8.2 million 

Enhanced maintenance (20 years)   5.0 million 

 25% Contingency    3.3 million 

                          TOTAL            $16.5 million 
 

 
Notes: 

1. Costs includes seawalls, caps, temporary pier and beach access ramps, 

modifications to the entrance to the Ferry Landing and Collins Islands, and 

ADA modifications to the Boardwalk near the Mariner’s Bridge. 

2. Cost to extend cap 6 inches in 2025 to Elevation 9.0’/9.5’:   ~ $6.5 million  

3. Cost to replace capped seawalls (in 2030-2040) when needed: $75+ million 

4. Costs in today’s dollars. 

5. Elevation Datum: NAVD88  
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Final Notes: Higher Risks Associated with 
Option C 

1. Rehabilitation methodology is not protective per current 
seismic standards.  

2. The shallow embedment of the walls in the Grand Canal 
put them at high risk of blow-out from seismically-induced 
liquefaction. No line item has been added in the estimate 
for emergency mobilization and repair. 

3. Installation of anchors can damage existing walls. No line 
item has been added for a localized repair or replacement. 

4. Over the next 25 years, future settling, cracking, plumbing 
leaks, etc. of houses could be claimed to be attributable to 
the seawall rehabilitation. No line item has been allocated 
for potential claims. 
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Option D: Seawall rehabilitation in Grand Canal and 
West End. Cap extensions for the remaining walls.  
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Option D: Cost Summary 

Improvements   $5.9 million 

Enhanced maintenance (20 years)   5.0 million 

 25% contingency    2.7 million 

                         TOTAL                 $13.6 million 

 Notes: 

1. Wall integrity testing required as in Option C. 

2. Costs includes seawalls, caps, temporary pier and beach access ramps, 

modifications to the entrance to the Ferry Landing and Collins Islands, and 

ADA modifications to the Boardwalk near the Mariner’s Bridge. 

3. Cost to extend cap 6 inches in 2025 to Elevation 9.0’/9.5’:  ~ $7.5 million  

4. Cost to replace capped seawalls in (2030-2040) when needed:  $79+ million 

5. Costs in today’s dollars. 

6. Elevation Datum: NAVD88  
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Cost Summary (Immediate Costs)  

   INITIAL 

 COST    
 

    $68 million1 

 

    $35 million1,2 

 
    $17 million1,2 

 
    $14 million1,2 

 

 

OPTION 

 
A. 10,352’ new seawalls. 2,808’ cap 

extensions. 

B. 4420’ of new seawalls (Grand Canal 
and West End) + cap extensions 

C. 640’ of new seawall at south West 
End + Seawall rehab. of Grand Canal 
and north West End + cap extensions 
+ enhanced maintenance 

D. Seawall rehabilitation of West End 
and Grand Canal + cap extensions + 
enhanced maintenance 

EXPECTED USEFUL 

LIFE 

 

100 years 

 
   100 years/25years 

 
  100 years/10-20 years 

 

 
  10-20 years 

Notes:   

1. Costs for cap extensions (2025, 2040) not included. 

2. Costs for new wall construction (2030-2040) not 

included. 
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Comparison of Options B and C 
Option B Option C 

Initial cost (2020) $35 million $16.5 million 

Easements required? No Yes.  Delay of construction 

initiation significantly heightened.  

Cap extensions (2025) $3 million $6.5 million 

Replace capped walls with 

new seawalls (2040) 

$52 million $75+ million 

Total Cost (present worth) $90 million $98 million 

If rehabilitation works for 

20 years 

Obtained maximum mileage from 

seawalls. 

If rehabilitation does not 

work 

Investment in anchoring system 

wasted. 

Emergency repair costs. 

Property damage claims. 

Risk of seismic failure Low, but higher 

than Option A. 

High 

Overall risk of structural 

failure: 1(low risk)-10 

1-2 5-10 
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Preliminary Schedule 

Task Option B Option C 

Design, CEQA, Permits for 

Cap Extension 

Sept 2015 – Sept 2016 Sept 2015 – Sept 2016 

 

Cap Construction  

(~$1 million + contingency) 

April  2017 – Dec 2017 April  2017 – Dec 2017 

Easement for Anchors Sept 2015 – Dec 2016 

Design, CEQA, Permits for 

New Seawall or Seawall 

Rehabilitation 

Sept 2015 – Sept 2018 Jan 2017 – Jan 2020 

New Seawall or Seawall 

Rehabilitation Construction 

Oct 2018 –  March 

2020 

April 2020 – April 2021  
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Present Value Cost Analysis 

NOTES: 

1. All options assume future costs to inflate by 3% per year.   

2. All options assume a long-term investment earnings rate (discount rate) is also 3%. 

3. Options A & B assume Phase I is cash funded with $22.1million with the balance financed.    

4. Option A assumes a balance of $56.7 million financed over 20 years at 4.50.   

5. Option B assumes a balance of $18.5 million  financed over 10  Years at 3%.  

6. Options C & D assumes Phase I is entirely cash funded. 

7. All options assume Phase II & III is cash funded.  

Phase - Years to Start Option A Option B Option C Option D 

Phase I - 5 Years to Start        68,000,000      35,000,000      16,500,000      13,600,000  

Phase II - 10 Years to Start          3,000,000        3,000,000        6,500,000        7,500,000  

Phase III - 25 Years to Start        17,000,000      52,000,000      75,000,000      79,000,000  

       88,000,000      90,000,000      98,000,000    100,100,000  

Total Cost Over 25 yrs      139,893,224    128,871,428    146,139,949    150,570,196  

Present Value Cost Est.        94,515,708      90,000,000      98,000,000    100,100,000  



Funding History & Result 
 Tidelands Master Plan – Prioritized Projects 

 Harbor Capital Fund Created to fund Harbor 

Amenities on Tidelands Master Plan 

 Source: Incremental Rents from:  

◦   Residential Docks 

◦   Commercial Marinas 

◦   Moorings 

 $15.8 Million Advanced for Dredging & Marina 

 Dock and Mooring Rents Reduced 

 Fewer funds available for Harbor Amenities 

 



Harbor Capital Fund 

Owes General Fund $15.8 million 

 Dredging $9.7 Million 

 Marina Park marina $6.1Million 

 15-Year Repayment Schedule thru 2030 

 

After making annual repayment to General Fund, 

Harbor Capital Fund expected to net $500K annually 

available for Harbor Amenities. 



Funding Options 
1. Consider Special Benefit Assessment 

2. Convert Marine & Park Ave to paid parking – 
Total $2.1 million 

3. Use Available Proceeds in Harbor Capital Fund 
(may squeeze out harbor amenities) 

4. Save $3-5 million per year in addition to Paid 
Parking:-Total $20 million (may squeeze out 
services) 

5. Reduce Contributions to (FFP) Facilities 
Replacement Plan (may obstruct projects) 

6. Internal loan – From General Fund Contingency 
(may increase exposure) 

7. Finance balance, as necessary 



QUESTIONS & COMMENTS 

Public Works Department  
 A Well-Engineered Machine 
 
 

     Protecting and Providing Quality 
     Public Improvements and Services 
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Appendices 

1) Ferry Landing Concepts 

2) Tide Gate at Harbor Jetty Concept 

3) Storm Dain Collection System Concepts  

4) ADA and Beach Access Concepts 

5) Public & Private Pier Connections Concepts 

6) FEMA Flood Plain 
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Reviewed Potential for a Tide Gate at the Harbor Jetty: See 
City website for May 29, 2014 PowerPoint presentation. 
http://newportbeachca.gov/home 
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Reviewed Potential for a Tide Gate at the 
Harbor Jetty 
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Summary on Harbor Tide Gate 

 Estimated installation cost of $350 million or more. 

 Design is dependent on the magnitude of sea level 
rise. 

 Will have some level of operational effects on 
harbor entrance. 

 Will not resolve structural concerns of the existing 
Balboa Island seawalls. 

 Will not resolve water coming through and over the 
Peninsula. 
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Tide Gate at Harbor Jetty: Staff 
Recommendations Approved by Tidelands 
Management Committee: 

1. Verify sea level rise predictions 

By about 2020, king tides could be 2-3 
inches higher than today – on track for a 66” 
rise in sea level by 2100. 

2. Set new harbor-wide standard for top of 
seawall elevation, e.g., 10 feet NAVD88 

3. Set new requirements for finish floor 
elevations for new construction and/or 
major remodels. 
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Ferry Landing – Concept 1 
Boardwalk and Street Ramps 
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Ferry Landing – Concept 2:  
Diverted Walking Path 

93 



Balboa Island Ferry Modification - -  
Concept 3 
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Street End Flooding when Tide Gate Closed 
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Existing Drainage System on Balboa Island  
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Tide Valves 
Protects the Island from Flooding due to High Tides 
Currently Manually Operated 

---------

- 

Power Assisted with  
Manually Operated Up/Down Switch 

Manually Operated  

with Valve Key 
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 New Rubber Tide Valve (Check Valve) 

 No Moving Mechanical Parts   -   Silent, Non-Slamming 

 Non–Corrosive - Durable Rubber Construction 

 Minimal Maintenance and Periodic Inspection Needed 

 Around 1" of Water Pressure Opens Valve helping Eliminate 
Standing Water 

 Simple Installation.    Estimated 25-Year Life 

Low Flow Open 

Full Flow Open 

Closed Against Tide 

---------

- 

---------

- 

---------

- 
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Sub-Terrain 
Storm Water 
Pump Station 
 

 Reduce Number of Discharge Points 
 Automate Tide Values 
 Provide High Water Pump-Out Capacity 
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Public Pier 
and Beach 
Access 
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Balboa Islands and 

Floodplain Management Information 

Please see the City’s webpage:   

http://newportbeachca.gov/home/showdocument?id=156

33 
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Proposed 
Steps Over 
Extended 
Cap 
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Beach 
Access 
Concept 
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Private 
pier 
access 
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Option C: Enhanced Testing Program 
Cost 

 Cost for core samples, lab tests, report, 

and presentation at Grand Canal & West 

End Only: 

 

◦ Sampling at approx. 200 foot intervals 

◦ Samples at various heights (e.g., low, mid and 

top) 

 

◦ $150,000 to $200,000 
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Option C: Enhanced Testing Program 

 Coring Samples 

◦ 2” – 3” diameter samples – full penetration 

◦ 3 cores per panel at 200’ intervals 

◦ 3 cores per soldier pile at 200’ intervals 

 Thin part of soldier piles only 8” – 10” wide 

◦ 65 core samples for Grand Canal & West End 

 200 core samples for entire island 

◦ Concerns:  Core samples/reinforcing 

adjacency, un-sampled areas. 
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Waler (Beam) and Anchors 
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Waler and Anchors 
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Sea Level Rise 
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